

**ENGINEERING DEPARTMENT
 BID SCHEDULE
 MAJOR PUBLIC WORKS IMPROVEMENT PROJECTS**

4th Quarter – October to December 2021 - Updated 11/01/2021

2021			
Projected Bid		Project	Project Description
Awarded 10/19/21	GG	Jupiter Rd and Walnut St Water Line Replacement	Replacement of about 1,200 feet of water line at the back of commercial building located at the Southwest side of Jupiter Rd and Walnut St intersection. <u>Conflict with Frontier facilities: waiting for duct bank information and measure down of two MHs</u> Construction Cost \$289,200
Awarded 10/19/21	PMO /GC	Downtown Square/Plaza/Streetscape	Construction of Garland Downtown Square-Infrastructure, Plaza and surrounding Streetscapes. The Square is bounded by State St., Fifth St., Main St. and Sixth St. The surrounding Streetscape are bounded by Austin St., Fifth St., Avenue A and Glenbrook. Estimated Cost \$19,000,000
To be awarded 11/9	TT	Field Knoll Pavement, Water, Wastewater, and Drainage Improvements Street Dept.	Replace existing water, wastewater, and pavement, and install drainage on Field Knoll from Clover Valley to Guthrie. Estimated Cost \$1.800,000
Out for Bid	MY	Wynn Joyce Road 24" Water	Replace 1,500 LF of existing 16" water line along Wynn Joyce Road between the intersections of S. Country Club Road with Wynn Joyce Road. Estimated Cost \$787,565
Out for Bid	MY	Ford and Belmont Alley Wastewater	Replace 3,000 linear feet of 6" wastewater main including manholes and service laterals. The wastewater mains are primarily located within existing alleys described as: Alley between Clark St and Ford St, Alley east of Ford St, Alley between Oak St and Hiland St, and Alley between Belmont Dr. and Hiland St. Estimated Construction Cost \$ 750,000

**ENGINEERING DEPARTMENT
BID SCHEDULE
MAJOR PUBLIC WORKS IMPROVEMENT PROJECTS**

4th Quarter – October to December 2021 - Updated 11/01/2021

2021			
Projected Bid		Project	Project Description
Out for Bid	MY	Ridgewood, Vista, Celeste Alley and Forestbrook Wastewater	Replace 1,623 linear feet of existing wastewater main in the ALLEY between E. Ridgewood Drive and Vista Drive from Cumberland Drive to Dairy Road, 1,830 linear feet of existing wastewater main in the ALLEY between Vista Drive and E. Celeste Drive from Cumberland Drive to Dairy Road, and 1,627 linear feet existing wastewater main along Forest Brook Drive from Pleasant Valley Road to cul-de-sac. Estimated Cost \$1,300,000
Out for Bid	GG	Bridge Remediation Group 1C	Repairs to 18 bridges throughout the City. <u>Conflict with AT&T facilities has been addressed.</u> Estimated Cost \$5,200,000
Out for Bid	GG	Wastewater Improvements in Nine unimproved alleys, Phase 1.	Replacement of approximately 5,845 linear feet of 6" wastewater lines with 8" lines. <u>Conflict with Atmos gas line: To be relocated</u> Estimated Cost \$900,000
4 th Qtr 2021	PMO /SG	Rick Oden Park Improvements. Phase 2	Replacing the existing playground, basketball fields, restroom buildings, pavilions, parking lots, sidewalks and a bike trail. Estimated Construction Cost \$5M
4 th Qtr. 2021	MY	Forest Lane and Country Club Wastewater	Replace 1,575 LF of ex. water and 2,655 LF of ex. wastewater in between Forest Lane North and Forest Lane South from S. Garland Avenue to Duck Creek and N. Country Club Road from Pleasant Valley Road to Bosque Drive. Estimated Cost \$488,384
4 th Qtr 2021	MY	Zion Road and I-30 Service Roads Water	Upsize the existing 8" water lines along I-30 Service Roads (east and west bound) from Bobtown Rd to Zion Rd. Install a new 16" water main along Zion Rd from Waterhouse Blvd to Locust Grove Rd. Total 7,800 linear feet of 12" and 2,100 linear feet of 16" water main. Estimated Cost \$2,760,000

**ENGINEERING DEPARTMENT
BID SCHEDULE
MAJOR PUBLIC WORKS IMPROVEMENT PROJECTS**

4th Quarter – October to December 2021 - Updated 11/01/2021

2022			
Projected Bid		Project	Project Description
1 st Qtr 2022	GG	Rowlett Creek Wastewater Siphon Replacement at SH 78	Wastewater main aerial crossing replacement to existing Siphons at Rowlett Creek and Spring Creek, just west of SH 78. Estimated Construction Cost: \$ 2,000,000
1 st Qtr 2022	PMO /DM	Bottleneck Improvements Package 1 – Broadway Blvd/IH30 and Buckingham Rd/Plano Rd	Intersection improvements to increase intersection capacities, reduce congestion and improve operations by adding left- and right-turn lanes. 100% submittal being prepared. Forest Ln/Jupiter Rd intersection will not be in Package 1 due to GP&L relocation schedule. Estimated Construction Cost \$2,589,000 (90% EOPCC w/o Forest/Jupiter)
1 st Qtr 2022	PMO /DM	Naaman School Road Reconstruction	Reconstruction of Naaman School Road from Brand to SH 78 including paving, drainage, water and wastewater improvements Estimated Construction Cost: \$19,750,000
1 st Qtr 2022	PMO /PT	Duck Creek Central Trail, W Avenue D to W Miller Rd	Construction of new 12' wide concrete bike trail along the Duck Creek Central Trail. Received the 60% design submittal. Estimated cost: \$3M
1 st Qtr 2022	PMO /PT	Bisby Transmission Trail, N Jupiter Road to Apollo Road	Construction of new 12' wide concrete bike trail. Design is complete on this trail. Construction dates are to be decided. Estimates cost: \$1.7M
1 st Qtr 2022	PMO /DM	Bottleneck Improvements Package 2 – Garland/SH190, Campbell/SH190 and Garland/Apollo	Intersection improvements to increase intersection capacities, reduce congestion and improve operations by adding left- and right-turn lanes. Estimated Construction Cost \$655,000

**ENGINEERING DEPARTMENT
 BID SCHEDULE
 MAJOR PUBLIC WORKS IMPROVEMENT PROJECTS**

4th Quarter – October to December 2021 - Updated 11/01/2021

2022			
Projected Bid		Project	Project Description
1 st Qtr 2022	MY	Hanover, Plantation, Richland Water	<p>Replace approximately 1,585 linear feet of 6” water line in Hanover Drive (between Forest Ridge Dr. & Plano Rd.), 1,257 linear feet of 6” water line in Plantation Road (between Sam Houston Dr. & Wagon Wheel Rd.), and 1,200 linear feet of 6” water line in Richland Drive (between Stoneridge Dr. & Shiloh Rd.).</p> <p>Estimated Cost - \$1,710,000</p>
1 st Qtr. 2022	MY	Lyons Road Water & Wastewater	<p>Replace approximately 4,200 LF of existing water lines and 2,900 LF of existing sewer lines along Lyons Road between the intersections of Guthrie Road and Bobtown Road.</p> <p>Estimated Cost - \$2,711,000</p>
2 nd Qtr. 2022	MY	Village Green, Sam Houston Wastewater	<p>Replace approximately 5,400 linear feet of existing 8” wastewater line within the alley just south of Village Green Dr. between Mill Pond Dr. and N. Shiloh Rd. and just east of Sam Houston Dr. between Belt Line Rd. and Homestead Place.</p> <p>Estimated Cost - \$1,407,900</p>
2 nd Qtr 2022	PMO /DM	Holford Road Segment A	<p>Reconstruction of roadway from PGBT north to City Limits including Hike/Bike trail improvements.</p> <p>Estimated Cost \$10,722,000</p>
2 nd Qtr 2022	GG	Ballinger Drive, Bonita Drive, Cortez Drive, Lamesa Drive and Belita Drive Water, Wastewater, Paving and Drainage Improvements	<p>Replace existing water and wastewater lines and pavement on Ballinger and Bonita. Wastewater improvements on Kingsley. Replace existing wastewater mains on Alleys between Axe/Flores, Cortez/Lamesa and Lamesa/Belita. <u>Conflict with Atmos gas line.</u></p> <p>Length – 2,400 LF Water, 6,000 LF Wastewater and 8,300 SY Paving Replacements – Estimated Cost \$2,600,000</p>

**ENGINEERING DEPARTMENT
BID SCHEDULE
MAJOR PUBLIC WORKS IMPROVEMENT PROJECTS**

4th Quarter – October to December 2021 - Updated 11/01/2021

2022			
Projected Bid		Project	Project Description
2 nd Qtr 2022	GG	Cooper and Southern Gardens Drainage, water and Wastewater Improvements, Ave E at First to Ave B at Mills Branch Tributary 2.	Replace drainage, water and wastewater improvements between the Mills Branch tributary 2, west along Ave B to Hopkins, in Ave D, south on Hopkins to the Ave D alley and crossing 1st to Ave E. Replace pavement in Hopkins. <u>Conflicts: GP&L - Pole relocations; Frontier – Relocation Fiber + duct bank; Charter/Spectrum - Crossing + pullbox adjustments; Atmos - High pressure line in Ave. B.</u> Estimated Cost \$6,500,000
3 rd Qtr. 2022	MY	36" Rowlett Creek Sewer Interceptor Main	Install approximately 6,200 LF of 36" sewer line starting from the existing manhole SS65B-2MH approximately 1,000 feet east of the Rowlett Creek WWTP and ending at approximately Castle Drive at the entrance to the Rowlett Creek Preserve. Estimated Cost – \$6.8M
3 rd Qtr. 2022	GG	Wastewater Improvements in Nine unimproved alleys, Phase 2.	Replacement of approximately 9,238 linear feet of 6" wastewater lines with 8" lines. Estimated Cost \$1,500,000
3 rd Qtr 2022	GG	Chaha Rd and Lake Hubbard Parkway	Construct 25' B-B concrete road and 10' wide bike trail along Chaha Rd from Lake Hubbard Pkwy to Marvin Loving. In addition, construction of approx. 4,000 LF of 12' wide trail along Lake Hubbard Pkwy from Parks Dept parking lot to Chaha Rd. Estimated Construction Cost \$ TBD
3 rd Qtr 2022	SS	Callejo Improvements, Arapaho to Campbell Road	Construction of residential street, sidewalk, trail, drainage, water and wastewater improvements along Callejo Rd from Botello Dr to Hazelwood Dr. Estimated cost: \$8,340,000
3 rd Qtr 2022	SS	Audubon Rec Center Water and Wastewater	Replace approximately 2700 LF of 12" water and 2500 LF of 8" wastewater lines in the Audubon Park property and in the Country View Lane alley and street. Estimated cost: TBD

**ENGINEERING DEPARTMENT
 BID SCHEDULE
 MAJOR PUBLIC WORKS IMPROVEMENT PROJECTS**

4th Quarter – October to December 2021 - Updated 11/01/2021

2022			
Projected Bid		Project	Project Description
3 rd Qtr 2022	GG	Crist Rd Widening between Foster Rd and Naaman School Rd.	Crist Rd widening between Foster Rd and Naaman School Rd. Pavement Improvements of about 200 feet to improve the driving condition at Naaman School Rd and Crist Rd intersection. Estimated Construction Cost: \$750,000
3 rd Qtr 2022	SS	Brand Rd – SH 190 to Muirfield	Reconstruction of a four-lane divided Type “C2” Thoroughfare. Estimated Construction Cost: \$7,000,000
N/A	GP& L/ Julio Jo.	Electrical Switchgear in Greenbelt Area.	Electrical Switchgear in Greenbelt Area at Creek Crossing to be constructed in September 2022. GP&L will issue preliminary plans set to Franchise Utility companies seeking no objection for the construction and placement of the equipment. Estimated Construction Cost: TBD
4 th Qtr 2022	GG	Sidewalk Improvements Pkg. A	Construction of approx. 7,000 LF of 6-ft sidewalk along Walnut St, Buckingham Rd, Belt Line Rd and other locations. Estimated Construction Cost: \$800,000
4 th Qtr 2022	GG	Drainage Improvements on Ashville, Colonel and Tobin.	Construction of drainage improvements on Ashville, Colonel and Tobin to address local flooding. Estimated Construction Cost: \$1,200,000
4 th Qtr 2022	PMO /AB	Country Club Park Estates – Drainage Improvements	Upgrade underground drainage system in and around James Good Lane and adjacent streets to alleviate flooding and reported street and alley ponding issues. Estimate Construction Cost: \$1,980,000